
 

 City of Gulfport 

Coffee Creek  
Drainage and Recreational Improvements – 
Highway 90 North to 26th Street 
Bi‐Weekly Status Report                                                    10/20/2016 
Project: 12, Drainage 
Wards: 3 & 4 
Project Manager: City of Gulfport, Engineering Department (228) 868‐5740 
Engineer: Pickering Firm, Inc. – Andy Phelan (228) 432‐5925 
Total Approved Budget: $250,000 (City funds), $1,000,000 (Federal Funding) 
 
Project Description: 
Coffee Creek is about 1.25 miles long and drains portions of the City east of Hwy 49 and south of Pass Road outfalling directly to the Mississippi 
Sound. This restoration project intends on enhancing the Coffee Creek's unsightly outfall and to improve public access and recreational activities to 
along portions of this channel.  The project will involve routine maintenance and debris removal on an approximate 1 /3 mi stretch beginning at the 
outfall at the Gulf near Highway 90 and channel widening, clearing, and other non‐structural improvements between the railroad and Hewes Ave.  
Also included in this project is providing an asphalt pedestrian trail alongside Coffee Creek that will allow access from the Centennial Plaza 
development south of the railroad track through the existing Clower‐Thronton Nature Trail. 
 

Percentage of Design Complete:    100% 
Estimated Design Completion Date:    7/1/16 
 

Construction Time Elapsed:      N/A 
Percentage of Construction Complete:    N/A 
Estimated Construction Completion Date:  November 2017 
 

Activities Completed To‐Date 
Survey and Environmental Assessment along Coffee Creek 

Hydraulic and Hydrologic Evaluation of Coffee Creek – Develop proposed improvements 
Construction Plans and Documents underway 

Begin Coordination with Permitting Entities: CSX, Department of Marine Resources, etc. 
Evaluate Land Ownership and begin to acquire privately held parcels along creek floodplain 

Structural design and Site Lighting design underway 
Geotechnical and Archaeological studies are complete  

Permitting and land ownership issues  
Continue Construction Plans and Documents 

Advertise Bid 
Bid Opening‐9/8/16 

 
Upcoming Activities 

Award Bid 
 


