
 

  

City of Gulfport 

Benefield + Banner Service 
Area – Replace/Rehab  
 
Bi‐Weekly Status Report                                                    11/18/2016 
Project: 1‐2, Sewer 
Wards: 4 
Project Manager: City of Gulfport, Engineering Department (228) 868‐5740 
Engineer: Pickering Firm, Inc. – Andy Phelan (228) 432‐5925 
Total Approved Budget: $1,388,825 
 
Project Description: 
Lying east of the Airport and bounded by Bernard Bayou on the north and east sides, the Benefield/Banner sewer system repeatedly has issues of 
backing up, particularly given heavy rainfall events.  This project generally consists of a conditions assessment of and design of improvements to: 
approximately 17,000 linear feet of the existing sewer collection system.  The purpose of this assessment is to identify sewer mains requiring 
removal and replacement (estimated at 12,000 linear feet) and mains requiring cured‐in‐place rehabilitation (estimated at 5,000 linear feet) along 
with repairs to associated manholes, services, lift stations, forcemains, and other related items.  
 
The Sanitary Sewer Evaluation Survey (SSES) has been completed and the engineer is now under contract to design improvements based on the 
findings.      
 

Percentage of Design Complete:    98% (final project plans) 
Estimated Design Completion Date:    12/1/16 (final project plans) 
 

Construction Time Elapsed:      N/A 
Percentage of Construction Complete:    N/A 
Estimated Construction Completion Date:  N/A 
 

Activities Completed To‐Date 
Received and cataloged homeowner input (please continue to provide input as needed) 

Field verification was completed on some portions of the sewer system 
Manhole Inspections and reports 
Smoke Testing existing system 
CCTV portions of existing system 

Evaluate areas of repair and costs of repair 
Survey Finalized 

City review of Final Project Plans 
MDEQ Approval Received 

 
Upcoming Activities 

Continue Final Design Documents 
Obtain/Verify Easements 

 

 


